
Project Timeline 

  

January 2013 
• Review Feedback from CEQA Scoping Sessions 
• Working Definitions (cont. discussions/examples) 
• Preferred categorization approach 
• Initiate Beneficial Uses/Water Quality Objectives discussion 
 

February 2013 
• Develop Scope of Work for Contract to address Economic 

Considerations 
 

March 2013 
• Refine Beneficial Uses/Water Quality Objectives 
• Initiate Implementation Discussion 
 

Refine Alternatives 



Project Timeline 

 
May 2013 

• Continue Implementation  

• Initiate Monitoring/Surveillance Discussion  

 

June/July 2013 
• Continue previous topics as needed 

• Initiate discussions on other Policy Issues (e.g. Water 
Conservation Clause, Net Environmental Benefit etc.) 

Refine Alternatives 
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